

SECRET

[REDACTED]
16 February 1970

25X1A

MEMORANDUM FOR: Director of Communications

SUBJECT : Requirements for Space In Langley

25X1A

REFERENCE : [REDACTED]

25X1A

1. Since the reference memorandum was written, two factors weighing on the [REDACTED] space requirement have changed. First, the decision was made to utilize FY 1970 rather than FY 1971 funds for the procurement of Phase I ACT. Second, the ACT program now envisions hardware delivery no more than 12 months after the contract date, rather than the previously indicated 18 months.

25X1A

2. As a result, the date on which [REDACTED] requires the additional 2,400 square feet of space to prepare for ACT installation is June 15, 1970 rather than January 1971.

3. The June 15 date allows the minimum time for the necessary reconfiguration, renovation, and shielding to permit ACT installation in May of 1971. The in-house renovation and reconfiguration work in the Headquarters Signal Center is scheduled to begin on 1 April.

4. The dates for space acquisition, renovation, shielding, and ACT installation are mutually interactive. An early determination on whether or not the required space will be available on June 15 will permit us to finalize our related planning.

5. The basic space requirement for the ACT installation and the schedule in preparation therefor has been coordinated informally with OC-SCD/SDB.

6. For planning purposes we will require an additional 1300 sq. ft. in 12 to 18 months to accommodate expansion of the DATACOM facility.

[REDACTED]
Chief, [REDACTED]/OC

25X1A9a
25X1A

cc:OC-A

SECRET